

PROJECT STATUS REPORT FROM 11/01/2024 To 11/30/2024

STAKEHOLDER DETAILS

Organization Name: Independent Evaluation Group (IEG)	Project Name: WB- IEG Website Drupal v.10-Maintenance
Contact Name:	Alexandre Hery ahery@worldbank.org Maria Gabriela Padrino mpadrino@worldbank.org +1 202-458-5783

Executive Summary

The website has been redesigned and ported to Drupal 10. Currently this website is under a maintenance contract and applying changes or adding new features based on customer needs.

Accomplishments for this period

Drupal security upgrade and module upgrade 4 hrs

Planned Activities for next period

1. Server monitoring and applying security updates if any.

RESOURCES

Sl. No	Resource Name	Email	Category
1	Vinod Nambiar	vnambiar@assyst.in	Solution Architect
2	Bijumon T A	bijumon@assyst.in	Project Management
3	Arun MV	arun.mv@assyst.in	Drupal Development

10/02/23

Template ID: FFS08-6

4	Akhil Vijayan	akhil.vijayan@assyst.	UI Support
		in	
5	Binil T.G	biniltg@panapps.co	QC Engineer
6	Rakesh K	rakeshk@assyst.in	Infrastructure

CONSOLIDATED REPORT

Budget [July 2024- 30 June 2025]	504 Hours
July 2024	1 Hour
Aug 2024	1 Hour
Sep 2024	27 Hours
Oct 2024	29 Hours
Nov 2024	14 hours
Balance	432 Hours

Consolidated Hours From Nov 01 2024 To Nov 30 2024		
Maintenance Support		
1	Development	4
2	Project Management & monitoring	1
3	Testing and Bug fixing	7
4	UI support	
5	Infrastructure Support	2
Total		14 Hours

10/02/23

Template ID: FFS08-6